COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2012

ESTI MATE SUMVARY 12:51: 28
CONTI D C18693 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 18693- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI VE ALLOW 20 WORK DAYS
SH 9 MM 81.9 BLUE R VER EMERGE PERCENT TI ME: 70. 00 ORI G TI ME ALLOW 20 WORK DAYS
PRQJECT NO CD091- 038
SH 9 MM 81.9 BLUE R VER EMERGE
NAMVE OF RQAD: 009C
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
STAN M LLER | NCORPORATED PAY PERI OD ENDI NG 02/ 03/ 2012 DATE TI ME STARTED 08/25/2011
P.O BOX 804 DATE LET 08/ 24/ 2011 DATE WORK BEGAN 08/ 25/ 2011
13541 H GHWAY 9 DATE AWARDED 08/ 24/ 2011 DATE TI ME STOPPED 10/31/2011
DATE CONTRACT EXECUTED 08/ 25/ 2011 DATE ACCEPTED 10/ 31/ 2011
BRECKENRI DGE CO 80424- 08( 970- 453- 6095 DATE NOTI CE TO PROCEED 08/ 25/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 294, 061. 22 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 266, 215. 56 NON- PARTI Cl PATI NG 294, 061. 22 1, 769. 66
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 294, 061. 22 1, 769. 66
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 294, 061. 22 1, 769. 66
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3,993.23
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 294, 061. 22 5, 762. 89
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 294, 061. 22 5,762. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 762. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18693-BI D ESTI MATE RUN 02/ 03/ 2012
PRQIECT: ©0091- 038 ESTI MATE NO 0002 12: 51: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 Renoval of Pipe 4.000 4. 000
EACH 0. 000 0. 00
278. 00000 4.000 1,112. 00
0010 202-00035 Renoval of Pipe 180. 000 180. 000
LF 0. 000 0. 00
44. 24000 180. 000 7,963. 20
0015 202-00220 Renoval of Asphalt Mat 263. 000 263. 000
SY 0. 000 0. 00
7.10000 263. 000 1, 867. 30
0020 202-01130 *Renoval of Quardrail Type 3 180. 000 180. 000
LF 0. 000 0. 00
42.50000 180. 000 7, 650. 00
0025 203-00060 Enbanknent Material (Conplete In Place) 162. 000 162. 000
CcY 0. 000 0. 00
41. 38000 162. 000 6, 703. 56
0030 203-01582 Truck (Dunp) 43. 000 43. 000
HOUR 0. 000 0. 00
84. 00000 43. 000 3,612.00
0035 206- 00000 Structure Excavation 141. 000 141. 000
CcY 0. 000 0. 00
91. 00000 141. 000 12, 831. 00
0040 206-01500 *Cof f erdam 1. 000 1. 000
LS 0. 000 0. 00
25, 350. 30000 1. 000 25, 350. 30
0041 208-00002 Erosion Log (12 In) 330. 000 330. 000
LF 0. 000 0. 00
4.16000 330. 000 1, 372. 80
0045 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
621. 00000 1. 000 621. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00

108. 00000 20. 000 2,160. 00



CONTI D C18693 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18693- BI D ESTI MATE RUN 02/ 03/ 2012
PRQJECT: C0091- 038 ESTI MATE NO 0002 12:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 25. 000
HOUR 0. 000 0. 00
254. 00000 25. 000 6, 350. 00
0056 212-00006 Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
4,166. 67000 0. 100 416. 67
0057 216-00041 Soil Reten Bl anket (S/O 319. 000 319. 000
SY 0. 000 0. 00
2.61000 319. 000 832. 59
0060 304-06000 Aggregat e Base Course (d ass 6) 57. 040 57. 040
TON 0. 000 0. 00
21. 40000 57. 040 1, 220. 66
0065 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 91. 020 91. 020
TON 0. 000 0. 00
205. 00000 91. 020 18, 659. 10
0070 506-00224  Riprap (24 Inch) 11. 000 11. 000
CcY 0. 000 0. 00
164. 75000 11. 000 1,812. 25
0075 601- 03030 *Concrete O ass D (Box Culvert) 9. 500 9. 500
CcY 0. 000 0. 00
1, 760. 00000 9. 500 16, 720. 00
0080 602-00000 *Rei nforcing Steel 1, 018. 000 1, 018. 000
LB 0. 000 0. 00
2.70000 1, 018. 000 2,748.60
0085 603- 70804 8x4 Foot Concrete Box Cul vert (Precast) 56. 700 56. 700
LF 0. 000 0. 00
694. 23000 56. 700 39, 362. 84
0090 603- 70805 8x5 Foot Concrete Box Cul vert (Precast) 56. 700 56. 700
LF 0. 000 0. 00
683. 17000 56. 700 38, 735. 74
0095 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 243. 000 243. 000
LF 0. 000 0. 00
32. 67000 243. 000 7,938. 81



CONTI D C18693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18693- BI D ESTI MATE RUN 02/ 03/ 2012
PRQJECT: C0091- 038 ESTI MATE NO 0002 12:51: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,662. 00000 3. 000 7,986. 00
0105 624-22036 36 Inch Drainage Pipe (dass 2) 80. 000 80. 000
LF 0. 000 0. 00
164. 96000 80. 000 13, 196. 80
0110 625-00001 *Construction Surveying (Hourly) 40. 000 40. 000
HOUR 0. 000 0. 00
82. 00000 40. 000 3, 280. 00
0115 626-00000 *Mobi | i zati on 1. 000 0.982
LS 0.018 442. 96
24, 609. 00000 1. 000 24, 609. 00
0120 627-00005 *Epoxy Pavenent MarKking 10. 000 10. 000
GAL 0. 000 0. 00
297. 00000 10. 000 2,970. 00
0125 630-00000 *Fl aggi ng 476. 000 476. 000
HOUR 0. 000 0. 00
26. 00000 476. 000 12, 376. 00
0130 630-00007 *Traffic Control |nspection 2.000 2.000
DAY 0. 000 0. 00
268. 00000 2.000 536. 00
0135 630-00012 *Traffic Control Managenent 14. 000 14. 000
DAY 0. 000 0. 00
700. 00000 14. 000 9, 800. 00
0140 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 400 191. 20
478. 00000 4.000 1,912. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 3. 600
EACH 0. 400 22.00
55. 00000 4.000 220.00
0150 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 19. 800
EACH 2.200 96. 80
44. 00000 22.000 968. 00



CONTI D C18693 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18693-BI D ESTI MATE RUN 02/ 03/ 2012
PRQIECT: Q0091- 038 ESTI MATE NO 0002 12:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 630- 80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 600 30. 00
50. 00000 6. 000 300. 00
0160 630- 80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 500 550. 00
1, 100. 00000 5. 000 5, 500. 00
0165 630-80370 Concrete Barrier (Tenporary) 220. 000 198. 000
LF 22.000 343. 20
15. 60000 220. 000 3,432.00
0170 630-80393 *Stackabl e Vertical Panels 85. 000 76. 500
EACH 8. 500 93.50
11. 00000 85. 000 935. 00
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 294,061.22 $ 1,769.66 $ 294, 061. 22
PRQIECT TOTAL CURRENT AMI $ 294,061.22 $ 1,769.66 % 294, 061. 22



